



Capstone Project 1
CMU-SE 450

Test Plan
Version 1.1
Date: 08/12/2021

Online Clinic Booking System

Submitted by

**Truong Gia Huy
Ngo Van Kha
Le Van Xuan
Tran Nguyen Thanh Hong**

**Capstone Project 1 – Mentor:
Master Nguyen Tan Thuan
Signature**

Date:

A handwritten signature in black ink, appearing to read 'Thuan', with a long horizontal line extending to the right.

Project Information

Project acronym	OnClinic		
Project Title	Online Clinic Booking System		
Start Date	23 Aug 2021	End Date	12 Dec 2021
Lead Institution	International School, Duy Tan University		
Project Mentor	Master Thuan, Nguyen Tan Email: thuannt.it.dtu@gmail.com		
Scrum master / Project Leader & contact details	Ngo Van Kha – 24211210573 Email: ngokha437@gmail.com Tel: 0935950384		
Partner Organization	N/A		
Team Members			
Student ID	Name	Email	Tel
24211206450	Truong Gia Huy	truonggiahuy7799@gmail.com	0972173687
24211207159	Le Van Xuan	levanxuan5518@gmail.com	0905596460
24207106137	Tran Nguyen Thanh Hong	thanhhong24102000@gmail.com	0782363961

Document Information

Document Title	Test Plan
Reporting Period	
Author(s)	Truong Gia Huy
Team members	Name:
	Truong Gia Huy
	Le Van Xuan
	Ngo Van Kha
	Tran Nguyen Thanh Hong
Date	08/12/2021
File name	C1SE.37-TestPlan -OnClinic
Access	Project and CMU Program

Document History		
Version	Date	Comments
V1.0	04/09/2021	Create Architecture Document
V1.1	08/12/2021	Completing the document

Table of contents

Project Information.....	1
Document Information.....	2
1. Introduction	4
1.1 Purpose.....	4
1.2 Scope.....	4
1.3 Out of scope	4
1.4 Reference	5
1.5 Risk list	5
2. Target Test Areas	6
3. Test Specification.....	6
3.1 Features.....	6
3.1.1 Common features	6
3.1.2 Specific features	7
3.2 Test deliverables.....	8
3.3 Requirements for test.....	8
3.4 Test schedule.....	9
4. Test Cycle and Exit Criteria.....	11
4.1 Entry criteria.....	11
4.2 Exit criteria.....	11

1. Introduction

A test plan is a detailed software verification document that provides specifics on how the validate will test all aspects of software design. Test plans are test specifications used as guides for writing test case suites for design validation in both the software engineering fields. This test plan document contains a description of product functionality, a description of test cases to be written for each function, and a description of the testing platform to be used.

1.1 Purpose

The purpose of the Test Plan is to define, schedule and monitor the test execution. It supports the following objectives:

- Provide a high-level list of the major target test functions
- List the Requirements for Test
- Describe the testing strategies to be employed on each target test functions
- Identify the required resources and schedule the Test execution

1.2 Scope

This Test Plan is for release test plan for OnClinic system. The Test Plan defines the unit, integration and system testing approach. The test scope includes the following:

- Testing of all functions
- Application performance
- Use cases requirements listed in the Product Backlog and User Stories document

1.3 Out of scope

The following is considered out of scope for OnClinicTest Plan and testing scope: Performance testing for OnClinic system

1.4 Reference

No	Document references
01	Proposal document
02	Product Backlog document
03	Project Plan Document

1.5 Risk list

Risk	Description	Severity	Responsibility	Mitigation Strategy
Personal problems	Sick, busy, not be able to work	M	Tester team	Individuals must be responsible for their own work, can seek help from other members
Technology	Lack of knowledge about the project's technology	M	Tester	Exchange learning in groups
Skill	Lack of experience in project testing	M	Tester team	Self-study and research, maybe with the help of someone with experience
Time management	Most of the time is for development, not for testing	H	Team leader	Overtime
Scope	A high numbers of modules	H	Tester team, team	All team members join to test system, Testing in each plan

			leader	
Operation	Ineffective processing, system failures, or unanticipated circumstance define operational risk	M	The whole team	Estimate more time to testing and other issues

Severity	
L	Low damaged
M	Medium damaged
S	Serious damaged

2. Target Test Areas

- Black box Testing

3. Test Specification

3.1 Features

3.1.1 Common features

- ❖ F01 – Authentication
 - Login
 - Register
 - Forgot password
- ❖ F02 – Personal profile
 - Information display
 - Editing profile information
 - Change password
 - Logout
- ❖ F03 – Become a partner of the system
 - Partner register
 - Create clinic
- ❖ F04 – Contact us
 - Bug report
 - Violate policy report

- ❖ F05 – Heartbeat measure
 - Perform heart rate measurement
- ❖ F06 – Notification
 - Display notification
- ❖ F07 – Online payment

3.1.2 Specific features

3.1.2.1 Doctor role

- ❖ F08 – Medical examination slot
 - Create a medical examination slot
 - View list of medical examination slots
 - Editing a medical examination slot
- ❖ F09 – Clinic profile
 - Information display
 - Editing clinic profile information
- ❖ F10 - Clinic Feedback
 - View feedback about the clinic
- ❖ F11 – Online examination
 - List of upcoming examination
 - Video call quality
 - Video call function
- ❖ F12 – Prescription
 - Create a prescription
- ❖ F13 – Examination history
 - List of passed examination

3.1.2.2 Patient role

- ❖ F14 – Recommendation
 - Disease prediction
 - Recommend clinic
- ❖ F15 –Booking clinic
 - Booking
- ❖ F16 – Clinic feedback
 - View clinic profile
- ❖ F17 – Clinic Feedback
 - View clinic feedback

- Write feedback for clinic
- ❖ F18 – Online examination
 - List of upcoming examination
 - Video call quality
 - Video call function
- ❖ F19 – Examination history
 - List of passed examination
 - View prescription

3.2 Test deliverables

- Test Plan Document
- Test Case Document
- Test Summary Report

3.3 Requirements for test

Test strategy

- Describe the overall approach to testing. For each major group of features or feature combinations, specify the approach which will ensure that these feature groups are adequately tested. Specify the major activities, techniques, and tools which are used to test the designated groups of features
- The approach should be described with sufficient details to permit identification of the major testing tasks and estimation of the time required to do each one.

Hardware environment

- Laptop Dell

3.4 Test schedule

Human resources

Name	Role
Huy, Hong, Xuan, Kha	Tester

Test Schedule

Sprint	Function	Tester	Date
Sprint 1	Create clinic	All member	20/09/2021-10/10/2021
	Clinic profile		
	Editing clinic profile information		
	Create a medical examination slot		
	View list of medical examination slots		
	Editting a medical examination slot		
	Disease prediction		
	Recommend clinic		
	Booking		
Sprint 2	List of upcoming examination	All member	11/10/2021-31/10/2021
	Video call (Doctor role)		
	Video call function (Doctor role)		
	Video call (Patient role)		
	Video call function (Patient role)		

	Examination history(Doctor role)		
	Examination history(Patient role)		
	Create a prescription		
	View prescription		
Sprint 3	User profile	All member	01/11/2021-21/11/2021
	Editing user profile information		
	Bug report (Contact us)		
	Violate policy report (Contact us)		
	Navigation drawer		
	Write a feedback for clinic		
	View feedback about clinic (Patient role)		
	View feedback about clinic (Doctor role)		
	Notification		
Sprint 4	Measure heartbeat	All member	22/11/2021-12/12/2021
	Login		
	Sign up		
	Forgot password		

	Change password		
	Logout		
	Online payment		

4. Test Cycle and Exit Criteria

4.1 Entry criteria

- All test hardware platforms must have been successfully installed, configured, and functioning properly.
- All the necessary documentation, design, and requirements information should be available that will allow testers to operate the system and judge the correct behavior.
- Proper test case is available.
- The test environment such as, lab, hardware, software, and system administration support should be ready.

4.2 Exit criteria

- All test cases have been run.
- A certain level of requirements coverage has been achieved.
- No high priority or severe bugs are left outstanding.
- All high-risk areas have been fully tested, with only minor residual risks left outstanding.
- The schedule has been achieved.
- Not over the allowed project budget