

SPRINT 3 SPRINT BACKLOG - PLAN

Team Availability

Name	Available Hours	Total
Truong Gia Huy	95.50	357.00
Ngo Van Kha	90.50	
Le Van Xuan	90.50	
Tran Nguyen Thanh Hong	80.50	

	On Time
	Lately
	Early
	Unfinish

Sprint	Component	Task name	Responsible Member	Total	1/11/2021	2/11/2021	3/11/2021	4/11/2021	5/11/2021	6/11/2021	7/11/2021	8/11/2021	9/11/2021	10/11/2021	11/11/2021	12/11/2021	13/11/2021	14/11/2021	15/11/2021	16/11/2021	17/11/2021	18/11/2021	19/11/2021	20/11/2021	21/11/2021
3	Initial Sprint 3	Sprint Planning Meeting	All member	8	0																				
		Update Test Plan, TestCase	Huy	5	5	5	0																		
		Create Sprint Backlog, User Story For Sprint 3	Hong	10	10	10	5	0																	
	Design	UI Design	All member	20	20	20	20	20	0																
		Architecture Design	All member	30	30	30	30	30	30	15	0														
	Implementation	Update Database	All member	20	20	20	20	20	20	20	20	0													
		XML & JAVA - Thông tin người dùng	Huy	20	20	20	20	20	20	20	20	15	10	5	0										
		XML & JAVA - Navigation drawer	Kha	20	20	20	20	20	20	20	20	15	10	5	0										
		XML & JAVA - Liên hệ chúng tôi	Xuan	20	20	20	20	20	20	20	20	15	10	5	0										
		XML & JAVA - Đánh giá phòng khám	Kha	20	20	20	20	20	20	20	20	20	20	20	20	15	10	5	0						
		XML & JAVA - Đăng ký làm đối tác	Huy	20	20	20	20	20	20	20	20	20	20	20	20	15	10	5	0						
		XML & JAVA - Thông báo	Xuan	20	20	20	20	20	20	20	20	20	20	20	20	15	10	5	0						
		XML & JAVA - Hiện thị toàn bộ đánh g	Hong	20	20	20	20	20	20	20	20	20	20	20	20	15	10	5	0						
		XML & JAVA - Chính sửa thông tin cá	All member	20	20	20	20	20	20	20	20	20	20	20	20	20	20	20	20	10	0				
	Testing	Testing Sprint 3	All member	40	40	40	40	40	40	40	40	40	40	40	40	40	40	40	40	40	40	20	0		
	Fix Bugs	Fix bugs for Sprint 3	All member	60	60	60	60	60	60	60	60	60	60	60	60	60	60	60	60	60	60	40	20	0	
	Release Sprint 3	Review Meeting	All member	2	2	2	2	2	2	2	2	2	2	2	2	2	2	2	2	2	2	2	2	2	0
		RetroSpective	All member	2	2	2	2	2	2	2	2	2	2	2	2	2	2	2	2	2	2	2	2	2	0
	Total			357	349	349	339	334	314	299	284	249	234	219	204	184	164	144	124	114	104	64	24	4	0

SPRINT 3 SPRINT BACKLOG - ACTUAL

Team Availability

Name	Available Hours	Total
Truong Gia Huy	100.00	384.00
Ngo Van Kha	99.00	
Le Van Xuan	97.00	
Tran Nguyen Thanh Hong	88.00	

On Time
Lately
Early
Unfinish

Sprint	Component	Task name	Responsible Member	Total	Actual	1/11/2021	2/11/2021	3/11/2021	4/10/2021	5/11/2021	6/11/2021	7/11/2021	8/11/2021	9/11/2021	10/11/2021	11/11/2021	12/11/2021	13/11/2021	14/11/2021	15/11/2021	16/11/2021	17/11/2021	18/11/2021	19/11/2021	20/11/2021	21/11/2021
3	Initial Sprint 3	Sprint Planning Meeting	All member	8	8	0																				
		Update Test Plan, TestCase	Huy	5	5	5	5	0																		
		Create Sprint Backlog, User Story For Sprint 3	Hong	10	15	10	10	5	0																	
	Design	UI Design	All member	20	24	20	20	20	20	0																
		Architecture Design	All member	30	26	30	30	30	30	20	10	0														
												-4														
	Implementation	Update Database	All member	20	12	20	20	20	20	20	20	0														
		XML & JAVA - Thông tin người dùng	Huy	20	23	20	20	20	20	20	20	15	10	5	0											
		XML & JAVA - Navigation drawer	Kha	20	26	20	20	20	20	20	20	15	10	5	0											
		XML & JAVA - Liên hệ chúng tôi	Xuan	20	25	20	20	20	20	20	20	15	10	5	0											
		XML & JAVA - Đánh giá phòng khám	Kha	20	25	20	20	20	20	20	20	20	20	20	15	10	5	0								
		XML & JAVA - Đăng ký làm đối tác	Huy	20	24	20	20	20	20	20	20	20	20	20	15	10	5	0								
		XML & JAVA - Thông báo	Xuan	20	24	20	20	20	20	20	20	20	20	20	15	10	5	0								
		XML & JAVA - Hiện thị toàn bộ đánh g	Hong	20	25	20	20	20	20	20	20	20	20	20	5	5	5	0								
		XML & JAVA - Chính sửa thông tin cá	All member	20	18	20	20	20	20	20	20	20	20	20	20	20	20	20	10	0						
																				-2						
	Testing	Test Sprint 3	All member	40	40	40	40	40	40	40	40	40	40	40	40	40	40	40	40	40	40	20	0			
	Fix Bugs	Fix bugs for Sprint 3	All member	60	60	60	60	60	60	60	60	60	60	60	60	60	60	60	60	60	60	40	20	0		
	Release Sprint 3	Review Meeting	All member	2	2	2	2	2	2	2	2	2	2	2	2	2	2	2	2	2	2	2	2	2	2	0
		RetroSpective	All member	2	2	2	2	2	2	2	2	2	2	2	2	2	2	2	2	2	2	2	2	2	2	0
		Total		357	384	349	349	339	339	308	294	280	241	234	219	218	174	159	144	##	114	102	64	24	4	0

Estimated	Actual	Date
349	349	1/11/2021
349	349	2/11/2021
339	339	3/11/2021
334	339	4/11/2021
314	308	5/11/2021
299	294	6/11/2021
284	280	7/11/2021
249	241	8/11/2021
234	234	9/11/2021
219	219	10/11/2021
204	218	11/11/2021
184	174	12/11/2021
164	159	13/11/2021
144	144	14/11/2021
124	142	15/11/2021
114	114	16/11/2021
104	102	17/11/2021
64	64	18/11/2021
24	24	19/11/2021
4	4	20/11/2021
0	0	21/11/2021

