

SPRINT 4 SPRINT BACKLOG - PLAN

Team Availability		
Name	Available Hours	Total
Truong Gia Huy	99.50	386.00
Ngo Van Kha	101.17	
Le Van Xuan	91.17	
Tran Nguyen Thanh	94.17	

	On Time
	Lately
	Early
	Unfinishe

Sprint	Component	Task name	Responsible Member	Total	22/11/2021	23/11/2021	24/11/2021	25/11/2021	26/11/2021	27/11/2021	28/11/2021	29/11/2021	30/11/2021	1/12/2021	2/12/2021	3/12/2021	4/12/2021	5/12/2021	6/12/2021	12/7/2021	8/12/2021	9/12/2021	10/12/2021	11/12/2021	12/12/2021	
4	Initial Sprint 4	Sprint Planning Meeting	All member	8	0																					
		Complete The Documents	Huy	20	20	15	10	5	0																	
		Complete Database Document	Kha	5	5	5	5	0																		
		Complete Code Standard	Kha	5	5	5	5	0																		
		Meeting Document	Hong	10	10	10	10	0																		
	Design	Design UI	Kha, Xuan, Hong	20	20	20	20	10	0																	
	Implementation	Update Database	All member	20	20	20	20	20	10	0																
		XML & JAVA - Đăng ký	Kha	15	15	15	15	15	15	15	10	5	0													
		XML & JAVA - Quên mật khẩu	Xuan	15	15	15	15	15	15	15	10	5	0													
		XML & JAVA - Đăng nhập	Huy	10	10	10	10	10	10	10	10	5	0													
		XML & JAVA - Lời chào	Hong	5	5	5	5	5	5	5	5	5	0													
		XML & JAVA - HeartBeat	All member	90	90	90	90	90	90	90	90	90	90	70	50	30	20	0								
		XML & JAVA - Thanh toán	All member	60	60	60	60	60	60	60	60	60	60	60	60	60	60	40	20	0						
	Testing	Test Sprint 4	All member	40	40	40	40	40	40	40	40	40	40	40	40	40	40	40	40	40	20	0				
	Fix Bugs	Fix bugs for Sprint 4	All member	60	60	60	60	60	60	60	60	60	60	60	60	60	60	60	60	60	60	40	20	0		
	Release	Review Meeting	All member	12	12	12	12	12	12	12	12	12	12	12	12	12	12	12	12	12	12	12	12	12	0	
		Retrospective Meeting	All member	4	4	4	4	4	4	4	4	4	4	4	4	4	4	4	4	4	4	4	4	4	0	
		Total		395	391	386	381	346	321	311	301	286	246	226	206	196	176	156	136	116	96	56	36	16	0	

SPRINT 4 SPRINT BACKLOG - ACTUAL

Team Availability		
Name	Available Hours	Total
Truong Gia Huy	69.00	250.00
Ngo Van Kha	69.67	
Le Van Xuan	57.67	
Tran Nguyen Thanh	53.67	

	On Time
	Lately
	Early
	Unfinishe

Sprint	Component	Task name	Responsible Member	Total	Actual	22/11/2021	23/11/2021	24/11/2021	25/11/2021	26/11/2021	27/11/2021	28/11/2021	29/11/2021	30/11/2021	1/12/2021	2/12/2021	3/12/2021	4/12/2021	5/12/2021	6/12/2021	12/7/2021	8/12/2021	9/12/2021	10/12/2021	11/12/2021	12/12/2021
4	Initial Sprint 4	Sprint Planning Meeting	All member	8	8	0																				
		Complete the Documents	Huy	20	30	20	15	10	5	0																
										10																
		Complete Database Document	Kha	5	7	5	5	1	0																	
									2																	
		Complete Code Standard	Kha	5	5	5	5	5	0																	
	Meeting Document	Hong	10	13	10	10	10	0																		
								3																		
	Design	Design UI	Kha, Xuan,	20	20	20	20	20	0																	
	Implementation	Update Database	Kha, Xuan	20	18	20	14	10	8	4	0															
											2															
		XML & JAVA - Đăng ký	Kha	15	15	15	15	15	15	15	15	10	5	0												
		XML & JAVA - Quên mật khẩu	Xuan	15	15	15	15	15	15	15	15	10	5	0												
		XML & JAVA - Đăng nhập	Huy	10	12	10	10	10	10	10	10	10	5	0												
														2												
		XML & JAVA - Lời chào	Hong	5	7	5	5	5	5	5	5	5	5	0												
													2													
								</																		

Estimated	Actual	Date
391	391	22/11/2021
386	380	23/11/2021
381	367	24/11/2021
346	349	25/11/2021
321	325	26/11/2021
311	309	27/11/2021
301	301	28/11/2021
286	286	29/11/2021
246	270	30/11/2021
226	266	1/12/2021
206	266	2/12/2021
196	266	3/12/2021
176	266	4/12/2021
156	266	5/12/2021
136	266	6/12/2021
116	266	7/12/2021
96	246	8/12/2021
56	206	9/12/2021
36	186	10/12/2021
16	166	11/12/2021
0	150	12/12/2021

